
1. Incident Name: INCIDENT OPEN ACTION TRACKER 
Fruitland Magnesium Fire ICS-233 (Rev 07-12) 

5. Briefed 6. Start 8. Target I 9. Actual 
2. No. 3.1tem 4. For/POC POC(X) Date 7. Status Date Date 

Ensure a JIC rep is at the C&G/OPS 
1 meetings/Briefings PSC X 19-Jun-16 complete 19-Jun-161 19-Jun-16 

Open House for Stakeholders/elected 
2 pfficials - telebriefing LNO X 19-Jun-16 complete 22-Jun-161 22-Jun-16 
3 Community Mtg for evacuees LNO X 19-Jun-16 complete 21-Jun-161 20-Jun-16 
4 Site Specific SSP SOFR X 19-Jun-16 Complete - ongoing 19-Jun-161 19-Jun-16 

Swipe sample results from the City of OSC- Rob 
5 ~ernon -given to EPA for analysis Wise X 19-Jun-16 complete 20-Jun-161 20-Jun-16 

FAC Sheets for residents/first 
6 responders LNO/PIO X 19-Jun-16 complete 20-Jun-161 27-Jun-16 
7 Need a 205a Phone List LSC X 19-Jun-16 complete - ongoing 19-Jun-161 20-Jun-16 
8 Burn rate ? 7-Ju 1-16 
9 Staff Planning Section PSC X 19Jun!6 complete 20-Jun-161 21-Jun-16 

Craig 
Parcel maps for contaminated Whitenack/0 

10 !properties EM X 19-Jun-16 complete 20-Jun-161 20-Jun-16 

Sampling 
11 ~sh samples for dioxins group X 19-Jun-16 Complete 27-Jun-161 27-Jun-16 

Legal form for access/clean up of 
12 !properties EPA Legal X 19-Jun-16 complete 20-Jun-161 21-Jun-16 

Press release to address house 
13 K;leaninQ PIO/EPA X 20-Jun-16 complete 21-Jun-161 27-Jun-16 
14 Potential contamination of YMCA (tarp) LNO X 19-Jun-16 complete 20-Jun-161 21-Jun-16 
15 Extension/relocation of evacuees OEM/DPSS X 19-Jun-16 complete - ongoing 21-Jun-161 22-Jun-16 

Community 
Procedures to coordinate home owner Relations 

16 ~ntry into their homes POC/SOFR X 19-Jun-16 complete 20-Jun-161 20-Jun-16 

Status of houses on north side of 52nd LNO/Comm 
17 St that may be reoccupied (3535) Relations X 19-Jun-16 complete 20-Jun-161 24-Jun-16 

18 Declaration of mandatory evac Public Health X 19-Jun-16 complete 19-Jun-161 19-Jun-16 
19 Expand footprint of ICP/move K-rails LSC X 19-Jun-16 complete 20-Jun-161 21-Jun-16 
20 Get access to EPA website to load lAP Wise/PSC X 19-Jun-16 complete 20-Jun-161 20-Jun-16 

Establish briefing list of businesses that LNO/Comm 
21 are open/closed - MaywoodNernon Relations X 20-Jun-16 complete 21-Jun-161 30-Jun-16 
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DTSC to provide historical data from 
22 22 Exide clean-up DTSC X 19-Jun-16 complete 20-Jun-16 J 23-Jun-16 

Process to gain access to residential 
23 23 homes for assessment/clean-up EPAIDPH X 19-Jun-16 complete 20-Jun-16 J 22-Jun-16 

~ T& T and Charter Comm will provide 
24 24 aerial maps of equipment LNO X 20-Jun-16 complete 22-Jun-16 J 22-Jun-16 

Power co needs access to property 
25 25 ~hen clear/safe LNO X 20-Jun-16 complete - onQoinQ 21-Jun-16 J 23-Jun-16 

Contact Vintage Clothing about 
26 26 assessment/cleanup LACO/DPH X 20-Jun-16 complete -city of Vernon 21-Jun-16 J 21-Jun-16 

Support to LACOFD for residential 
27 27 access DPH X 21-Jun-16 complete 21-Jun-16 J 22-Jun-16 

~ir Sampling Plan/Sample Confirmation 
28 28 Plan (Residential sampling protocols) ENVL X 21-Jun-16 complete 22-Jun-16 J 28-Jun-16 
29 29 Damage Assessment Report LACOFD X 21-Jun-16 complete 23-Jun-16 J 24-Jun-16 

Procedures(for accountability) for non-
response personnel access to the 

30 30 ~ite/ICP SOFR X 21-Jun-16 complete 22-Jun-16 J 22-Jun-16 

~ction level recommendations from the 
UC based on CoGs (Residential 

31 31 Sampling Protocols and Matrix) uc X 21-Jun-16 complete 23-Jun-16 J 27-Jun-16 

Set up utilities Mtg to address access 
32 32 o power/cable/telephone poles LACOFD X 21-Jun-16 Complete - onQoinQ 22-Jun-16 J 22-Jun-16 
33 33 Badge/site safety LSC X 21-Jun-16 complete 23-Jun-16 J 23-Jun-16 

Storm water/ground water/water quality LACOFD/ 
34 34 assessment LNO X 21-Jun-16 in progress - pending samples 24-Jun-16 J 26-Jun-16 

DPH/LN0/0 
35 35 FAQ sheet for S. side residents sc X 21-Jun-16 in progress - pending soil samples 7-Ju 1-16 

LSC/LNO/Pu 
36 36 Close Fruitland Ave (near ICP) to trucks blic Works X 21-Jun-16 complete 23-Jun-16 J 23-Jun-16 

Press brief/visit - when residents come 
37 37 back PIO/EPA X 22-Jun-16 in progress 6-Jul-16 J 6-Jul-16 

~nimal services to address potential 
38 38 issues when sampling cleaning LNO X 22-Jun-16 complete 22-Jun-16 22-Jun-16 

Establish DEMOS process/Transition 
39 39 Plan PSC X 22-Jun-16 complete 1-Jul-16 3-Jul-16 
40 40 Site Specific Website - microsite JIC X 22-Jun-16 complete - ongoing 24-Jun-16 26-Jun-16 

LACOFD/ 
41 41 Canister sample data from AQMD DPH X 23-Jun-16 complete 24-Jun-16 23-Jun-16 
42 42 Postal Service/FEDEX service LNO/DPH X 23-Jun-16 complete 24-Jun-16 24-Jun-16 
43 43 Community Meeting (Open House) JIC/UC X 23-Jun-16 complete 29-Jun-16 29-Jun-16 
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process to report sample findings to 
44 44 ~ommand and staff ENVL X 23-Jun-16 complete - ongoing 24-Jun-16 28-Jun-16 
45 45 "Message of the day" from PIO/JIC JIC X 25-Jun-16 complete - ongoing 25-Jun-16 28-Jun-16 

Final Assessment Form for residential EPA/DPH/ 
46 46 proerties for outdoor cleanup LACOFD X 25-Jun-16 complete 27-Jun-16 28-Jun-16 

Recommendations for indoor cleaning 
47 47 package EPA/OSC X 25-Jun-16 complete 26-Jun-16 28-Jun-16 

protocol for micro-vac particulate ENVLIEPA/D 
48 48 ~ampling PH X 25-Jun-16 complete 26-Jun-16 28-Jun-16 
49 49 SITREP process SITL/EPA X 25-Jun-16 complete - ongoing 26-Jun-16 27-Jun-16 

Establish Mass Care Officer within 
50 50 Command Staff UC/PSC X 26-Jun-16 complete 27-Jun-16 27-Jun-16 
51 51 Soil samples on s. side of 52nd st OSC/ENVL X 28-Jun-16 complete 29-Jun-16 1-Jul-16 
52 52 How do residents decline cleaning? UC/DPH X 29-Jun-16 complete 29-Jun-16 1-Jul-16 

~ddress insurance questions that go to Comm 
53 53 PIT- FAQ sheet Rei/JIC X 29-Jun-16 in proQress 

Determine a way to let residents know OSC/Comm 
54 54 ~hen work is being conducted at site Rei X 29-Jun-16 complete 1-Jul-16 1-Jul-16 

FAQ sheet for residents that require 
55 55 repair/replacement of personal property JIC/PIO X 30-Jun-16 Not needed 5-Jul-16 6-Jul-15 

Put City of Maywood seal on CIC 
56 56 Banner LNO X 30-Jun-16 complete 1-Jul-16 1-Jul-16 
57 57 ~elcome Home Baskets for residents LNO/JIC X 30-Jun-16 complete - ongoing 1-Jul-16 2-Jul-16 

Final packet for residents - including 
58 58 lpre/post photos EPA/DPH X 30-Jun-16 in progress 
59 59 Health Officer packaQe START/DPH X 30-Jun-16 complete on-QoinQ 1-Jul-16 3-Jul-16 
60 60 Interim packet for residents JIC/DPH X 30-Jun-16 complete on-going 1-Jul-16 3-Jul-16 
61 61 Car wash vouchers LACOFD X 2-Jul-16 complete 1-Jul-16 J 3-Jul-16 

Maywood Building and Safety 
62 62 Inspector- confirm credentials LNO X 3-Jul-16 complete (2 structures red tagged) 3-Jul-16 5-Jul-16 
63 63 Lawn Care services for residences EPA X 3-Jul-16 not necessary 5-Jul-16 

PHO/EPA toxicologist discussion on 
64 64 3577B EPA/DPH X 6-Jul-16 in progress 7-Jul-16 
65 65 Send Charlene/Katie updated QASP EPA X 6-Jul-16 complete 6-Jul-16 6-Jul-16 

Send Katie B. 2nd set of soil 
66 66 ~ample/microvac data EPA X 6-Jul-16 lnprogress-waWngonda~ 6-Jul-16 

Redesign preliminary data sheet for 
67 67 PHO/residents EPA/START X 7-Jul-16 in progress 7-Jul-16 
68 68 
69 69 
70 70 7-Ju 1-16 
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OPEN ACTION TRACKER ICS 233-CG (Rev 03/05) 

1. Incident Name: 
COMPLETEDI1~ENACTION TF 

ACKER 

ICS-233 (R ev 1-07) 
4. 7. 

2. No. 3. Item For/POC 5. Briefed POC (X) 6. Start Date Status 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
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OPEN ACTION TRACKER ICS 233-CG (Rev 03/05) 

INCIDENT OPEN ACTION TRAC 

8. Date Formula 
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